


Training in Thane

# PROJECT PLANNING & MANAGEMENT

AN ORGANIZATION'S SUCCESS IS DEPENDENT ON UNDERSTANDING HIGH PROJECT PERFORMANCE - PROJECTS COMPLETED ON TIME, ON BUDGET AND MEETING ORIGINAL GOALS. ORGANIZATIONS NEED TO FOCUS ON THE DEVELOPMENT AND TRAINING OF THEIR TALENT IN ORDER TO ACHIEVE SUPERIOR PROJECT PERFORMANCE, SUCCESSFUL ACHIEVE SUPERIOR PROJECT PERFORMANCE, SUCCESSFUL STRATEGIC INITIATIVES AND BECOME HIGH PERFORMERS.



## PRIMAVERA



## MS-PROJECT



## Primavera Foundation

- Project Structure
- Project Creation
- Work Breakdown Structure
- Relationships and Constraints
- Activity Codes
- Resource Analysis and Leveling
- Tracking the Project Progress
- Reporting Performance
- Check in & Check out
- Reflection

## Primavera Tracking Professional (Primavera - TP)

- Budgeting
- Funding
- Portfolios
- Dashboards
- Time Sheet
- Team Member
- Risk Management
- Issue Management

## Primavera Application Administration (Primavera - AA)

- Managing Primavera users
- Managing Project Structure - EPS, OBS
- Resource Administration
- Customization of Portfolios & Dashboards

## Primavera Scheduling Professional (Primavera - SP)

- Precedence Diagramming
- Representing Project Schedules
- Resource Optimization Techniques
- Schedule Compression Techniques



## Features of MS Project - Foundation-

- Scheduling
- Cost Estimation
- Resource Management
- Tracking Project Progress
- Forecasting the Project
- Report Generation

## Beneficiary of MS Project-

- Project & Program Manager
- Project Team Members
- Field Engineers
- Functional Managers

## Course Content:

- Project Creation
- Calendar
- Work Breakdown Structure
- Time Estimation
- Project Critical Path
- Cost Estimation
- Tracking the Project Progress
- Project Forecasting Status
- Text and Graphical Reports



**EduCADD**<sup>®</sup>  
*Leaders Through Quality Education*

**THINK Works**  
Infotech

**0 % Interest EMI Finance available**



**9372196296 / 7900046707 / 9967992677**